

Internal Review Packet

Murray County Schools | RFP Chromebook Purchase

CURRENT DECISION

INTERNAL REVIEW REQUIRED

13 unresolved | 0 blockers

PURSUIT	CONTRACT PATH	CONFIGURATION
pursuit-murray	NASPO path - confirmation required	v1
RULE PACK	CATALOG	GENERATED
education-endpoints-1.0	education-endpoints-2026.08	2026-09-01T12:00:00....

Commercial summary3 BOM LINES

SUBTOTAL	FREIGHT	LANDED COST	MARGIN
Unresolved	Unresolved	Unresolved	Unresolved

Release controls

- Contract

Selected - authority trace attached
- Exact SKU

Evidence required
- Supply

Allocation required
- Approval

Not recorded

Evidence posture

AI may assist extraction and drafting. Contract eligibility, sourcing, commercial approval, and release readiness remain tied to saved evidence and deterministic rules; this packet performs no external action.

UNRESOLVED FACTS	BLOCKING RULES	REQUIRED ACTIONS
13	0	7

Bill of Materials

3 lines | Saved configuration v1

Configured solution			3 TOTAL LINES		
TYPE	SKU	DESCRIPTION	QTY	UNIT COST	SOURCE
hardware	DHE INPUT NEEDED	ASUS Chromebook Plus CX34 - exact MPN pending	475	Input	Needed
license	DHE INPUT NEEDED	Google Chrome Education Upgrade	475	Input	Needed
logistics	Input needed	Freight and lift-gate delivery	1	Input	Needed

Decision Trace

Open facts, blockers, and human-owned actions

Unresolved facts

13 OPEN

● Contract path	A confirmed purchasing path is required before quote release. Owner: Contracts team.
● Exact SKU	The requested configuration and manufacturer part number require confirmation. Owner: Solution architect.
● Required delivery date	The buyer's required delivery date is not supported by reviewed evidence. Owner: Pursuit owner.
● Supplier allocation	No verified supplier allocation is attached. Owner: Sourcing.
● ASUS Chromebook Plus CX34 - exact MPN pending cost	No verified supplier cost is available. Owner: Sourcing.
● ASUS Chromebook Plus CX34 - exact MPN pending supplier	An authorized source has not been selected. Owner: Sourcing.
● ASUS Chromebook Plus CX34 - exact MPN pending contract scope	Line-level contract eligibility is not confirmed. Owner: Contracts team.
● ASUS Chromebook Plus CX34 - exact MPN pending availability	Allocation and ETA are not confirmed. Owner: Sourcing.
● Google Chrome Education Upgrade cost	No verified supplier cost is available. Owner: Sourcing.
● Google Chrome Education Upgrade supplier	An authorized source has not been selected. Owner: Sourcing.
● Google Chrome Education Upgrade contract scope	Line-level contract eligibility is not confirmed. Owner: Contracts team.
● Freight and delivery	Freight, liftgate, or site-delivery cost is unresolved. Owner: Logistics.
● Margin	Margin has not been calculated or approved. Owner: Pricing.

Blocking rules

0 OPEN

● Clear	No blocking rules are active.
----------------	-------------------------------

Required actions

7 OPEN

● Confirm the cooperative contract path	Owner role: contracts.
● Confirm exact device and license SKUs	Owner role: solutions.
● Confirm the required delivery date	Owner role: pursuit_owner.
● Confirm supplier allocation	Owner role: sourcing.
● Request supplier cost for ASUS Chromebook Plus CX34 - exact MPN pending	Owner role: sourcing.
● Request supplier cost for Google Chrome Education Upgrade	Owner role: sourcing.

Decision Trace

Open facts, blockers, and human-owned actions

Required actions (continued)

7 OPEN

- Confirm freight and delivery charges

Owner role: logistics.

AUDIT ENVELOPE

Input hash: fnv1a-3d2a6f8e

Opportunity: murray-county-2026-chromebooks | Configuration: config-murray-1 v1

Artifact hash: assigned after generation